

Cannon River One Watershed, One Plan Partnership Plan Development Timeline

Start Date	Duration	End Date	Task	2016			2017									2018									2019								
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	
			Pre-Planning																														
11/1/2016	60	12/31/2016	Establish Memorandum of Agreement		■	■																											
11/1/2016	90	1/30/2017	Develop Grant Work Plan, Budget, and Timeline		■	■	■																										
12/1/2016	120	3/31/2017	1.1 Process Request(s) for qualifications for plan development consultants*			■	■	■	■																								
12/1/2016		7/1/2018	2.1 Establish and Maintain Committees, Team & Workgroups*			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
1/1/2017	1	1/1/2017	Sign Grant Agreement				■																										
2/1/2017	90	5/1/2017	2.2 Notify Plan Review Authorities & Stakeholders (includes 60-day comment period)					■	■	■	■																						
4/1/2017	180	9/30/2017	2.3 Aggregate Watershed Information & Review for Commonalities, Conflicts and Gaps*								■	■	■	■	■	■	■																
4/1/2017	60	5/31/2017	Plan and Notice Public Information/Kickoff Meeting								■	■																					
4/1/2017	1	5/31/2017	2.4 Hold Public Information/Kickoff Meeting								■	■																					
			Planning																														
7/1/2017	150	11/30/2017	3.1 Continue to Aggregate Watershed Information											■	■	■	■	■															
8/1/2017	120	11/30/2017	3.2 Analyze and Prioritize Issues												■	■	■	■															
11/1/2017	90	1/31/2018	3.3 Establish Measurable Goals														■	■	■	■													
12/1/2017	120	3/31/2018	3.4 Develop a Targeted & Measurable Implementation Schedule and Programs														■	■	■	■	■												
1/1/2018	90	4/1/2018	3.5 Determine Organizational Arrangement for Plan Implementation														■	■	■	■													
2/1/2018	90	5/1/2018	3.6 Write Plan Final Review Draft															■	■	■	■												
			Plan review																														
5/1/2018	120	8/31/2018	4.1 Formal Review																				■	■	■	■							
8/31/2018	1	8/31/2018	4.2 Public Hearing																					■									
9/1/2018	60	10/31/2018	4.3 Write Final Plan																						■	■							
11/1/2018	90	1/31/2019	5.1 Plan Approval by BWSR																								■	■	■	■			
1/31/2019	60	2/28/2019	6.1 Local Adoption																											■	■		
			7.1 Annual Grant Reporting (deadline = February 1)																													■	
2/1/2019	30	2/28/2019	7.2 Final Grant Reporting																													■	

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.
 dark boxes indicate the start and end of the main planning process.